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Princeton Pumping Plant Fish Screen Project

QUARTERLY REPORT
_ Quarterly Budget Annual Budget
Applicant _Reclamation District No. 1004
CALFED Project No: _B81646
Budget Year: _1998 : _ Accrued Accrued
Statement Quarter: _Ending September 30, 1998 Budget Expenditures | Variance Budget Expenditures Variance
(Phase 1) Task 1: Construction $583,333 $514,718 ($68,615) $1,750,000 $514,71>8 N/A
Schedule: 9-1-98 through 7-1-99 _
Percent Work Complete Task 1:  60% :
la Construction Activities $583,333 $514,718 ($68,615) $1,750,000 $514,718 N/A
Project Total: $583,333 $514,718 ' ($68,615) $1,750,000 $514,718 N/A
** FExplanation of Budget Variance:
(None)
Total Project Costs Breakdown: - : Project Schedule:
Funding from CALFED $1,750,000 Phase 1 September 1, 1998 to July 1, 1999
Funding from US Bureau of Reclamation $1,385,000
Funding from US. Department of Fish& Game - $3,825,000
$140,000

Funding from Applicant
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